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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 7: Operational
Systems Development

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch Rocket System (GMLRS)

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

Total Program Element -   36.032 38.044 102.807 -   102.807 164.015 131.354 51.665 65.561 Continuing Continuing

EG2: GMLRS Alternative
Warheads

-   0.306 0.000 0.000 -   0.000 0.000 11.700 14.700 24.700 0.000 51.406

EG3: Guided MLRS -   35.726 38.044 102.807 -   102.807 164.015 119.654 36.965 40.861 Continuing Continuing

A. Mission Description and Budget Item Justification
Projects EG2/EG3. GMLRS rockets are surface-to-surface artillery rockets fired from the Multiple Launch Rocket System (MLRS) and High Mobility Artillery Rocket
System (HIMARS) launchers. GMLRS rockets provide 24/7, all-weather precision fires to engage both area and point targets at short, medium, and long ranges.

The GMLRS Program consists of three separate increments: GMLRS Dual Purpose Improved Conventional Munition (DPICM) cluster munition to engage area or
imprecisely located targets; GMLRS Unitary utilizes a 200 pound high explosive warhead to engage point targets with limited collateral damage; and GMLRS Alternative
Warhead (AW) which has been developed as a non-cluster munition to replace GMLRS DPICM. GMLRS DPICM Production was terminated in response to the June
2008 Department of Defense (DoD) Cluster Munitions Policy. GMLRS Unitary is currently in full rate production. GMLRS AW entered full rate production in FY 2015. The
GMLRS AW rocket is 90% common with the Unitary variant.

The first increment was GMLRS DPICM. The second increment is GMLRS Unitary. The third increment is GMLRS AW. The fourth increment evolved into the Long
Range Precision Fires (LRPF) program under a separate program element.

The GMLRS program will continue to leverage ongoing Science & Technology (S&T) efforts to extend range and increase survivability. The GMLRS extended range
effort will be approximately 85% common with Increments 2 and 3.  It will extend the current GMLRS capability to 150 km and allow for potential future growth capability
in the payload section.

The FY2018 dollars in the amount of $102.807 million will complete the testing and qualification of the Insensitive Munitions Propulsion System (IMPS); continue
qualification of key rocket obsolescence upgrades (including the M-Code compliant NAVSTRIKE-M upgrade); evaluate rocket pod improvements; and initiate the design,
qualification and testing of an extended range variant of the GMLRS.
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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 7: Operational
Systems Development

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch Rocket System (GMLRS)

B. Program Change Summary ($ in Millions) FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total
Previous President's Budget 36.727 22.044 30.177 -   30.177
Current President's Budget 36.032 38.044 102.807 -   102.807
Total Adjustments -0.695 16.000 72.630 -   72.630

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.695 -  
• Adjustments to Budget Years 0.000 0.000 -5.670 -   -5.670
• PDM Directed 0.000 0.000 41.700 -   41.700
• AIAMD Funding Moves 0.000 0.000 36.600 -   36.600
• Amended FY2017 0.000 16.000 0.000 -   0.000

Change Summary Explanation
FY 2016 funding change due to SBIR/STTR transfer.  FY 2017 funding was increased by $16.000 million in support of the M-Code effort.  FY 2018 funding was
reduced by -$5.670 million to account for the availability of prior year execution balances.  FY 2018 funding was increased by $78.300 million in support of the
GMLRS extended range effort.
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch
Rocket System (GMLRS)

Project (Number/Name)
EG2 / GMLRS Alternative Warheads

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

EG2: GMLRS Alternative
Warheads

-   0.306 0.000 0.000 -   0.000 0.000 11.700 14.700 24.700 0.000 51.406

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The United States (U.S.) Army funded the development of the Guided Multiple Launch Rocket System (GMLRS) Alternative Warhead (AW) increment under the EG2 -
GMLRS AW project code. GMLRS AW has been developed as a non-cluster munition to replace GMLRS Dual Purpose Improved Conventional Munitions (DPICM) and
service the same area and imprecisely-located targets. GMLRS DPICM Production was terminated in response to the June 2008 Department of Defense (DoD) Cluster
Munitions Policy.

GMLRS AW successfully completed the combined Milestone C (MS C) and Full Rate Production (FRP) decision review on 8 April 2015. Initial Operational Capability
(IOC) quantity of 54 pods delivered in September 2016. Full Materiel Release occurred in November 2016. The acquisition strategy is to procure AW as part of the
annual GMLRS FRP contract.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: Conduct Development Engineering, Design Component Testing, and Performance Analysis.
Description: Funding is provided for the following effort

FY 2016 Accomplishments:
Completed test reports and performance assessments.

0.306 -   -   -   -  

Accomplishments/Planned Programs Subtotals 0.306 -   -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• GMLRS (C64400):
GMLRS (C64400)

251.060 402.579 273.445 189.544 462.989 180.409 319.623 268.534 358.795 Continuing Continuing

• Guided MLRS (EG3):
Guided MLRS (EG3)

35.726 38.044 102.807 -   102.807 164.015 119.654 36.965 40.861 Continuing Continuing

• GMLRS MOD (C57701):
GMLRS MOD (C57701)

5.321 0.395 0.531 -   0.531 0.269 15.530 53.182 101.854 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch
Rocket System (GMLRS)

Project (Number/Name)
EG2 / GMLRS Alternative Warheads

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
Remarks
GMLRS procurement funding includes C65404 and C65406.

D. Acquisition Strategy
GMLRS AW is currently in Full Rate Production.

E. Performance Metrics
N/A
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch
Rocket System (GMLRS)

Project (Number/Name)
EG3 / Guided MLRS

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

EG3: Guided MLRS -   35.726 38.044 102.807 -   102.807 164.015 119.654 36.965 40.861 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The United States (U.S.) Army continues to explore ways to enhance Guided Multiple Launch Rocket System (GMLRS) rockets and common components and to
mitigate obsolescence issues under the Guided MLRS project code.  The Army is requesting funding for the following GMLRS Research, Development, Test and
Evaluation (RDT&E) activities: (1) evaluation of enhanced operational capabilities to provide more flexibility across the target set to include increased range, flight
performance, and end-game optimization; (2) investigation of potential life cycle cost savings through obsolescence initiatives; (3) development of enhancements to
the Multiple Launch Rocket System (MLRS) common test equipment; (4) evaluation and development of technologies to enhance overall product performance and
survivability; and (5) Insensitive Munitions (IM) compliance.

The FY2018 dollars in the amount of $102.807 million will complete the testing and qualification of the Insensitive Munitions Propulsion System (IMPS); continue
qualification of key rocket obsolescence upgrades (including the M-Code compliant NAVSTRIKE-M upgrade); evaluate rocket pod improvements; and initiate the design,
qualification and testing of an extended range variant of the GMLRS.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: Assess and improve GMLRS rockets.
Description: Funding is provided for the following effort

FY 2016 Accomplishments:
Continued to assess and evaluate improvements in rocket reliability, increased range, reduced collateral
damage, effectiveness, and pod enhancement studies.
FY 2017 Plans:
Continue to assess and evaluate improvements in rocket reliability, increased range, collateral damage,
effectiveness, and pod enhancements.
FY 2018 Base Plans:
Investigate and assess methods to increase range performance and rocket effectiveness.  Evaluate rocket pod
improvements, assess rocket reliability, and reduce collateral damage.

2.409 3.192 4.104 -   4.104

Title: Conduct qualification and testing for Insensitive Munitions (IM) Propulsion System (IMPS). 22.951 13.827 10.404 -   10.404
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch
Rocket System (GMLRS)

Project (Number/Name)
EG3 / Guided MLRS

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Description: Funding is provided for the following effort

FY 2016 Accomplishments:
Continued System Integration Testing and Stockpile-to-Target-Sequence test efforts.  Supported the qualification
of a second Insensitive Munitions Propulsion System (IMPS) source (supported both component/system System
Requirements Reviews (SRRs), Preliminary Design Reviews (PDRs), Critical Design Reviews (CDRs), procured
approximately 125 Ignition Safety Devices (ISDs) and 60-90 IM rocket motors, paid for the component assembly
and component level qualification testing, supported component/rocket integration, system level integration tests,
and eventually flight tests).
FY 2017 Plans:
Propulsion system ground/flight tests.
FY 2018 Base Plans:
Complete system ground/flight testing and Insensitive Munition Propulsion System (IMPS) qualification.
Title: Investigate obsolescence cost/cost reduction opportunities/second source suppliers/survivability.
Description: Funding is provided for the following effort (The NAVSTRIKE GPS Receiver provides tightly
coupled GPS/INS integration.  Rockwell Collins has stopped producing the NAVSTRIKE 3.3).

FY 2016 Accomplishments:
Initiated design and qualification of NAVSTRIKE 3.7 obsolescence upgrade.
FY 2017 Plans:
Continue qualification of NAVSTRIKE 3.7 obsolescence upgrade.
FY 2018 Base Plans:
Design and qualification of M-Code compliant NAVSTRIKE-M upgrade.  System level integration and
qualification of side-mounted proximity sensor.

1.549 18.505 7.417 -   7.417

Title: Conduct System Test and Evaluation activities.
Description: Funding is provided for the following effort

FY 2016 Accomplishments:

8.817 2.520 2.590 -   2.590
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch
Rocket System (GMLRS)

Project (Number/Name)
EG3 / Guided MLRS

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Continued configuration definition and ground testing for the GMLRS IM Rocket Motor and Ignition Safety
Device.
FY 2017 Plans:
Continue configuration ground control testing for the GMLRS IM RM and ISD.
FY 2018 Base Plans:
Ground/Flight testing of side-mounted proximity sensor.
Title: Qualification and integration of the GMLRS extended range effort.
Description: Funding is provided for the following effort

FY 2018 Base Plans:
Define system performance requirements, select component suppliers, conduct facilitization planning, conduct
preliminary design review, and conduct a flight demonstration.

-   -   78.292 -   78.292

Accomplishments/Planned Programs Subtotals 35.726 38.044 102.807 -   102.807

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• GMLRS (C64400):
GMLRS (C64400)

251.060 402.579 273.445 189.544 462.989 180.409 319.623 268.534 358.795 Continuing Continuing

• GMLRS Alternative
Warheads (EG2): GMLRS

Alternative Warheads (EG2)

0.306 -   -   -   -   -   11.700 14.700 24.700 Continuing Continuing

• GMLRS MOD (C57701):
GMLRS MOD (C57701)

5.321 0.395 0.531 -   0.531 0.269 15.530 53.182 101.854 Continuing Continuing

Remarks
GMLRS Procurement funding includes C65404 and C65406.

D. Acquisition Strategy
Project EG3 is intended to support, investigate, and develop alternative material changes to improve the GMLRS family of munitions as they are identified by the
material developer or combat developer. This project also supports IM activities to improve the overall posture of the system down to component level. Two Insensitive
Munition Propulsion Systems (Rocket Motor and Ignition Safety Device) suppliers will complete design and qualification, and the IMPS will be integrated into the GMLRS
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch
Rocket System (GMLRS)

Project (Number/Name)
EG3 / Guided MLRS

rocket. Design, development, and qualification of a side-mounted proximity sensor will provide a cost reduction initiative and improved area munition lethality. The
GMLRS extended range effort will be a 36 month development and qualification effort leveraging existing contract vehicles where practicable.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch
Rocket System (GMLRS)

Project (Number/Name)
EG3 / Guided MLRS

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government Program
Management MIPR PFRMS Project

Office, : RSA 0.050 2.104 Oct 2015 2.721 Oct 2016 5.425 Oct 2017 -   5.425 Continuing Continuing Continuing

Subtotal 0.050 2.104 2.721 5.425 -   5.425   -      -      -   

Remarks
PFRMS-Precision Fires Rocket and Missile Systems; RSA-Redstone Arsenal, Alabama

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Unitary Contracts/Multiple SS/FPIF LMMFCS : Dallas,
TX 8.998 8.287 Jan 2016 18.976 Jan 2017 8.629 Jan 2018 -   8.629 Continuing Continuing Continuing

IM Qualification Contracts/
Multiple C/FPIF

Orbital ATK, Aerojet
Rocketdyne : Rocket
Center, WV; Bristow,
VA

0.000 16.518 Jan 2016 13.827 Jan 2017 10.404 Jan 2018 -   10.404 0.000 40.749 0.000

GMLRS Extended Range SS/TBD TBD : TBD 0.000 -   -   75.759 Jan 2018 -   75.759 Continuing Continuing Continuing
Subtotal 8.998 24.805 32.803 94.792 -   94.792   -      -      -   

Remarks
SS/FPIF-Sole Source/Fixed-Price Incentive Firm; LMMFCS - Lockheed Martin Missile and Fire Control System; TX - Texas; C/FPIF - Competitive/Fixed-Price Incentive Firm;
WV - West Virginia; VA - Virginia; TBD - To Be Determined

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test Support MIPR WSMR, : NM 1.989 8.817 Oct 2015 2.520 Oct 2016 2.590 Oct 2017 -   2.590 Continuing Continuing Continuing
Subtotal 1.989 8.817 2.520 2.590 -   2.590   -      -      -   
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch
Rocket System (GMLRS)

Project (Number/Name)
EG3 / Guided MLRS

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
WSMR, NM-White Sands Missile Range, New Mexico

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 11.037 35.726 38.044 102.807 -   102.807   -      -      -   

Remarks
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Exhibit R-4, RDT&E Schedule Profile: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch
Rocket System (GMLRS)

Project (Number/Name)
EG3 / Guided MLRS
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Exhibit R-4A, RDT&E Schedule Details: FY 2018 Army Date: May 2017
Appropriation/Budget Activity
2040 / 7

R-1 Program Element (Number/Name)
PE 0205778A / Guided Multiple-Launch
Rocket System (GMLRS)

Project (Number/Name)
EG3 / Guided MLRS

Schedule Details

Start End
Events Quarter Year Quarter Year

Assess and improve GMLRS rockets 1 2015 4 2022
Obsolescence/Cost Reduction Opportunities and Second Source Suppliers 1 2015 4 2022
NAVSTRIKE 3.7 Qualification 1 2016 2 2017
M-Code/NAVSTRIKE-M Qualification 3 2018 4 2020
System Qual and testing of Side Mounted Proximity Sensor 1 2018 3 2018
Conduct qualification and testing for IMPS program 1 2015 3 2018
Conduct System Test and Evaluation activities 4 2015 3 2018
Qualification and Integration of GMLRS extended range effort 2 2018 1 2021
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                             Assess and improve GMLRS rockets.
                             Funding is provided for the following effort
                             
                                 
                                     2.409
                                     Continued to assess and evaluate improvements in rocket reliability, increased range, reduced collateral damage, effectiveness, and pod enhancement studies.
                                
                            
                             
                                 
                                     3.192
                                     Continue to assess and evaluate improvements in rocket reliability, increased range, collateral damage, effectiveness, and pod enhancements.
                                
                                 
                                     4.104
                                
                                 
                                     4.104
                                     Investigate and assess methods to increase range performance and rocket effectiveness.  Evaluate rocket pod improvements, assess rocket reliability, and reduce collateral damage.
                                
                            
                        
                         
                             Conduct qualification and testing for Insensitive Munitions (IM) Propulsion System (IMPS).
                             Funding is provided for the following effort
                             
                                 
                                     22.951
                                     Continued System Integration Testing and Stockpile-to-Target-Sequence test efforts.  Supported the qualification of a second Insensitive Munitions Propulsion System (IMPS) source (supported both component/system System Requirements Reviews (SRRs), Preliminary Design Reviews (PDRs), Critical Design Reviews (CDRs), procured approximately 125 Ignition Safety Devices (ISDs) and 60-90 IM rocket motors, paid for the component assembly and component level qualification testing, supported component/rocket integration, system level integration tests, and eventually flight tests).
                                
                            
                             
                                 
                                     13.827
                                     Propulsion system ground/flight tests.
                                
                                 
                                     10.404
                                
                                 
                                     10.404
                                     Complete system ground/flight testing and Insensitive Munition Propulsion System (IMPS) qualification.
                                
                            
                        
                         
                             Investigate obsolescence cost/cost reduction opportunities/second source suppliers/survivability.
                             Funding is provided for the following effort (The NAVSTRIKE GPS Receiver provides tightly coupled GPS/INS integration.  Rockwell Collins has stopped producing the NAVSTRIKE 3.3).
                             
                                 
                                     1.549
                                     Initiated design and qualification of NAVSTRIKE 3.7 obsolescence upgrade.
                                
                            
                             
                                 
                                     18.505
                                     Continue qualification of NAVSTRIKE 3.7 obsolescence upgrade.
                                
                                 
                                     7.417
                                
                                 
                                     7.417
                                     Design and qualification of M-Code compliant NAVSTRIKE-M upgrade.  System level integration and qualification of side-mounted proximity sensor.
                                
                            
                        
                         
                             Conduct System Test and Evaluation activities.
                             Funding is provided for the following effort
                             
                                 
                                     8.817
                                     Continued configuration definition and ground testing for the GMLRS IM Rocket Motor and Ignition Safety Device.
                                
                            
                             
                                 
                                     2.520
                                     Continue configuration ground control testing for the GMLRS IM RM and ISD.
                                
                                 
                                     2.590
                                
                                 
                                     2.590
                                     Ground/Flight testing of side-mounted proximity sensor.
                                
                            
                        
                         
                             Qualification and integration of the GMLRS extended range effort.
                             Funding is provided for the following effort
                             
                                 
                                     78.292
                                
                                 
                                     78.292
                                     Define system performance requirements, select component suppliers, conduct facilitization planning, conduct preliminary design review, and conduct a flight demonstration.
                                
                            
                        
                    
                     
                         
                             GMLRS (C64400)
                             GMLRS (C64400)
                             
                                 251.060
                                 402.579
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                                 273.445
                                 189.544
                                 180.409
                                 319.623
                                 268.534
                                 358.795
                                 Continuing
                                 Continuing
                            
                        
                         
                             GMLRS Alternative Warheads (EG2)
                             GMLRS Alternative Warheads (EG2)
                             
                                 0.306
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                             GMLRS MOD (C57701)
                             GMLRS MOD (C57701)
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                                 0.395
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                                 53.182
                                 101.854
                                 Continuing
                                 Continuing
                            
                        
                    
                     GMLRS Procurement funding includes C65404 and C65406.
                     Project EG3 is intended to support, investigate, and develop alternative material changes to improve the GMLRS family of munitions as they are identified by the material developer or combat developer. This project also supports IM activities to improve the overall posture of the system down to component level. Two Insensitive Munition Propulsion Systems (Rocket Motor and Ignition Safety Device) suppliers will complete design and qualification, and the IMPS will be integrated into the GMLRS rocket. Design, development, and qualification of a side-mounted proximity sensor will provide a cost reduction initiative and improved area munition lethality. The GMLRS extended range effort will be a 36 month development and qualification effort leveraging existing contract vehicles where practicable.
                     N/A
                
                 
                     
                         
                             Management Services
                             PFRMS-Precision Fires Rocket and Missile Systems; RSA-Redstone Arsenal, Alabama
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                             Product Development
                             SS/FPIF-Sole Source/Fixed-Price Incentive Firm; LMMFCS - Lockheed Martin Missile and Fire Control System; TX - Texas; C/FPIF - Competitive/Fixed-Price Incentive Firm; WV - West Virginia; VA - Virginia; TBD - To Be Determined
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